AZNet
Arizona Network

VAT Overall Schedule

FY08				FY09											
MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN

▼ SOW / Contract Signed

- Meetings to Introduce VAT
- Due Diligence
- Infrastructure Readiness / Test Lab Install
- Schedule Extension
- MPS1000 Install
- VPS/is Platform Application Modifications Subject to Change Control Committee Review/Approval)
- IVR Migration Planning
- Application Migration (Lab)
- IVR/CTI Migration to MPS1000 thru Q4 FY10
- Agency can Submit Requests for New/Changed Applications (MPS1000 Platform) for Review
- Octel Migration Planning
- Octel Migration to MPS1000
- Schedule Extension
- NNS – Rev 911

VAT = Voice Application Transformation