
4th Qtr 2010
1st Qtr 2011
2nd Qtr 2011
3rd Qtr 2011
4th Qtr 2011
1st Qtr 2012
Oct
Nov
Dec
Jan
Feb
Mar
Apr
May
June
July
Aug
Sept
Oct
Nov
Dec
Jan
Feb
Mar
Project Initiation
Review Current Environment
Review Strategic Objectives
Assess Contract T&Cs
Access SOW, SLR, etc.
Requirements Gathering
Strategic Planning
RFP Development
RFP Scorecard
TEM RFP Review
Voice and Network SOW Review
02/18/2011
03/10/2011
03/14/2011
04/05/2011
04/21/2011
07/19/11
09/22/11
TEM RFP Release
TEM Pre-Offer Conference
Voice & Network RFP Release
Voice & Network Pre-Offer Conference
TEM RFP Due Date
Voice & Network RFP Due Date
TEM Award